
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNP323 Pay Period:  11/21/2016Contract: Estimate Number: 0008 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Blevins Enterprises, Inc.Contractor:

Contractor's
Address:

P O Box 98
Hwy 56 -108
Altmont,  TN   37301-0098

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/13/2016

%

$0.00

399.0

329.0

329.0

82.46

%Percent Complete($):

%Percent Behind:

CARTER, SULLIVAN, UNICOI, WASHINGTON

---

Date Notice to Proceed: 01/27/2016

02/28/2017

$98,428.60

$98,428.60

$82,039.98 $8,203.90$73,836.08

$0.00

$0.00Test Report Payment Adjustments:

$82,039.98 $73,836.08 8,203.90

$82,039.98 $8,203.90$73,836.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The sweeping on various Interstate and State Routes.

83.35

20161220

Project(s): 98019-4137-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 60608,203.9098019-4137-04 60The sweeping on various Interstate and State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4137-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO BEGIN WORK

98019-4137-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $342.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO MAINTAIN CONTINUOUS
OPERATION

98019-4137-04 0700 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $684.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED
DAMAGES/SWEEPING
UNCOMPLETED TIMES L.M.

98019-4137-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE >= 25000 ADT

98019-4137-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE < 25000 ADT

98019-4137-04 0700 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

1.000

$0.00

$1.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3958.02 1,199.401,199.40 119.940.0098019-4137-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,439.000 $68.40

119.940

1,199.400

$8,203.90

$82,038.96

719-01 SWEEPING

V47 - TSMR *END OF REPORT*
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